Reflective Cracking Construction Notes
Date: February 2, 2015

Project: Reflective Cracking Indoor Phase IV

Weather:

6:54 AM 3:54 PM
Temperature (°F): 46.9 39.0
Dew Point (°F): 45.0 36.0
Humidity (%): 93 89
Visibility (Miles): 9.0 10.0
Wind (MPH): 16.1S 6.9 WSW
Conditions: Overcast Overcast

Working Hours: 7:00 AM — 4:30 PM

Sub-Contractor(s): ARA

Personnel: (1) technician (ARA)

Equipment: Hand tools

Reflective Cracking Construction Notes:
SRA and ARA personnel painted the asphalt on top of the joint in white, as shown in figure 1, to
facilitate the daily stress survey.
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Figure 1. Painting the Joint Location.



